
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2011

ESTIMATE SUMMARY 13:29:36

CONTID: C17113         ESTIMATE NO: 0010 PROG 2005

PCN: 17113-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 WYOMING SOUTH-STRUCTURES PERCENT TIME:

PROJECT NO: ES4 0853-072                  

SH 85 WYOMING SOUTH-STRUCTURES

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 08/27/2011 DATE TIME STARTED 08/08/2010

7785 HIGHLAND MEADOWS PARKWAY DATE LET 07/01/2010 DATE WORK BEGAN

SUITE 100 DATE AWARDED 07/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/30/2010 DATE ACCEPTED

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 08/08/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,261,485.78 PARTICIPATING $ $ 221,243.14

AWARD PROJECT AMT: 6,373,187.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.06

WORK DAYS

WORK DAYS

86.82%

957,132.65

221,243.14

221,243.14

221,243.14

$

$

$

$

6,304,353.13

0.00

6,304,353.13

0.00

6,304,353.13

-95,597.81

0.00

6,208,755.32

0.00

AMOUNT DUE 6,208,755.32 221,243.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,243.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

154.5 TIME ALLOW: 186

ORIG TIME ALLOW: 160
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

5.000

EACH

388.00000 1,940.005.000

0.00

0010 Removal of Pipe 65.000

0.000

202-00035  
 

65.000

LF  

11.10000 721.5065.000

0.00

0015 Removal of Wall 8.000

0.000

202-00150  
 

8.000

EACH

1,320.00000 10,560.008.000

0.00

0020 Removal of Asphalt Mat 889.000

0.000

202-00220  
 

889.000

SY  

3.95000 3,511.55889.000

0.00

0025 Removal of Asphalt Mat (Planing) 2,340.000

0.000

202-00240  
 

2,340.000

SY  

3.60000 8,424.002,340.000

0.00

0030 *Removal of Pavement Marking 829.000

0.000

202-00250  
 

829.000

SF  

1.70000 1,409.30829.000

0.00

0035 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1.000

EACH

499.00000 499.001.000

0.00

0040 *Removal of Fence 95,642.000

0.000

202-01000  
 

95,642.000

LF  

0.20000 19,128.4095,642.000

0.00

0045 *Removal of Guardrail Type 3 1,134.000

0.000

202-01130  
 

1,134.000

LF  

2.75000 3,118.501,134.000

0.00

0050 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

598.00000 598.001.000

0.00

0055 Clean Culvert (Special) 1.000

0.000

202-04003  
 

1.000

EACH

5,060.00000 5,060.001.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 17,449.000

1,024.000

203-00060  
 

24,473.000

CY  

11.20000 206,897.6018,473.000

11,468.80

0065 Proof Rolling 0.000

0.000

203-01100  
 

0.000

HOUR

81.50000 0.000.000

0.00

0070 Blading 19.000

0.000

203-01500  
 

88.000

HOUR

106.00000 2,014.0019.000

0.00

0075 Dozing 8.000

0.000

203-01550  
 

20.000

HOUR

109.00000 872.008.000

0.00

0080 Potholing 33.500

0.000

203-01597  
 

35.500

HOUR

140.00000 4,690.0033.500

0.00

0085 Structure Excavation 48.000

0.000

206-00000  
 

48.000

CY  

6.65000 319.2048.000

0.00

0090 Structure Backfill (Class 1) 153.000

0.000

206-00100  
 

153.000

CY  

21.20000 3,243.60153.000

0.00

0091 Filter Material (Class A) Added by MCR#1 Line #2 21.000

0.000

206-00510  
 

21.000

CY  

37.42000 785.8221.000

0.00

0095 *Erosion Log (12 Inch) 3,510.000

300.000

208-00002  
 

4,500.000

LF  

4.30000 16,383.003,810.000

1,290.00

0100 *Erosion Log (18 Inch) 240.000

0.000

208-00003  
 

240.000

LF  

6.20000 1,488.00240.000

0.00

0105 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.05000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Gravel Bag 440.000

0.000

208-00034  
 

440.000

LF  

7.90000 3,476.00440.000

0.00

0115 Concrete Washout Structure 4.000

0.000

208-00045  
 

5.000

EACH

467.00000 1,868.004.000

0.00

0120 Stabilized Construction Entrance 0.000

0.000

208-00070  
 

1.000

EACH

557.00000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Labor) 66.500

12.000

208-00103  
 

78.500

HOUR

29.60000 2,323.6078.500

355.20

0130 Removal and Disposal of Sediment (Equipment) 14.000

5.500

208-00105  
 

20.000

HOUR

121.00000 2,359.5019.500

665.50

0135 Erosion Control Supervisor 131.000

25.000

208-00206  
 

186.000

DAY 

88.50000 13,806.00156.000

2,212.50

0140 *Reset Snow Fence 1,559.000

0.000

210-01025  
 

1,559.000

LF  

3.05000 4,754.951,559.000

0.00

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

18.000

ACRE

215.00000 0.000.000

0.00

0150 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000

ACRE

170.00000 0.000.000

0.00

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

18.000

ACRE

1,850.00000 0.000.000

0.00

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

25.000

ACRE

340.00000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,000.000

LB  

2.50000 0.000.000

0.00

0166 Soil Binder Added by MCR #1 Line #1 10.000

0.000

213-00100  
 

10.000

ACRE

850.00000 8,500.0010.000

0.00

0170 *Soil Retention Blanket (Straw/Coconut) 200.000

0.000

216-00041  
 

8,670.000

SY  

1.65000 330.00200.000

0.00

0175 Aggregate Base Course (Class 6) 1,137.000

0.000

304-06007  
 

1,137.000

CY  

35.10000 39,908.701,137.000

0.00

0180 Aggregate Base Course (Class 6) (Special) 2,986.000

0.000

304-06008  
 

4,977.000

CY  

27.10000 80,920.602,986.000

0.00

0185 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

197,149.000

889.000

310-00610  
 

198,038.000

SY  

1.90000 376,272.20198,038.000

1,689.10

0190 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

1,506.000

0.000

310-00614  
 

1,506.000

SY  

2.85000 4,292.101,506.000

0.00

0195 Hot Mix Asphalt (Patching) (Asphalt) 13.480

0.000

403-00720  
 

13.480

TON 

18.10000 243.9913.480

0.00

0200 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 32,657.320

89.290

403-33721  
 

32,746.610

TON 

49.50000 1,620,957.2032,746.610

4,419.86

0205 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 23,896.950

0.000

403-34751  
 

23,896.950

TON 

66.10000 1,579,588.4023,896.950

0.00

0210 Geotextile (Drainage) (Class 2) 0.000

100.000

420-00113  
 

279.000

SY  

5.55000 555.00100.000

555.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Geotextile (Separator) (Class 2) 455.000

0.000

420-00133  
 

455.000

SY  

7.30000 3,321.50455.000

0.00

0220 Riprap (9 Inch) 0.000

50.000

506-00209  
 

334.000

CY  

65.20000 3,260.0050.000

3,260.00

0225 *Concrete Class D (Box Culvert) cmo 3 121.930

9.000

601-03030  
 

133.000

CY  

358.00000 46,872.94130.930

3,222.00

0230 *Reinforcing Steel CMO 3 10,626.000

0.000

602-00000  
 

10,702.000

LB  

1.05000 11,157.3010,626.000

0.00

0235 24 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01245  
 

16.000

LF  

55.00000 880.0016.000

0.00

0240 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

507.00000 1,014.002.000

0.00

0245 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,110.00000 1,110.001.000

0.00

0250 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0255 60 Inch Reinforced Concrete End Section 2.000

0.000

603-05060  
 

2.000

EACH

2,060.00000 4,120.002.000

0.00

0260 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

28.000

LF  

54.70000 0.000.000

0.00

0265 24 Inch Corrugated Steel Pipe 14.000

0.000

603-10240  
 

14.000

LF  

57.70000 807.8014.000

0.00



CONTID: C17113         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 36 Inch Corrugated Steel Pipe 36.000

0.000

603-10360  
 

36.000

LF  

90.80000 3,268.8036.000

0.00

0271 36 Inch Corrugated Steel Pipe CMO #3 65.000

0.000

603-10360  
 

65.000

LF  

135.00000 8,775.0065.000

0.00

0272 78 Inch Corrugated Steel Pipe CMO #3 22.000

0.000

603-10780  
 

22.000

LF  

900.00000 19,800.0022.000

0.00

0275 18 Inch Steel End Section 0.000

0.000

603-30018  
 

2.000

EACH

99.10000 0.000.000

0.00

0280 24 Inch Steel End Section 6.000

0.000

603-30024  
 

6.000

EACH

148.00000 888.006.000

0.00

0285 36 Inch Steel End Section 7.000

0.000

603-30036  
 

7.000

EACH

492.00000 3,444.007.000

0.00

0290 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,450.000

606-00301  
 

1,450.000

LF  

15.90000 23,055.001,450.000

23,055.00

0295 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

4.000

EACH

1,170.00000 4,680.004.000

4,680.00

0300 *End Post 55.000

0.000

607-00005  
 

59.000

EACH

133.00000 7,315.0055.000

0.00

0305 *Corner and Line Brace Post 136.000

0.000

607-00010  
 

138.000

EACH

139.00000 18,904.00136.000

0.00

0310 *Fence Barbed Wire with Metal Posts 88,728.000

0.000

607-01000  
 

92,839.000

LF  

1.40000 124,219.2088,728.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Fence Picket Snow 6,389.000

0.000

607-32000  
 

7,450.000

LF  

4.75000 30,347.756,389.000

0.00

0320 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000

EACH

446.00000 0.000.000

0.00

0325 *Delineator (Type I) 172.000

0.000

612-00001  
 

308.000

EACH

19.60000 3,371.20172.000

0.00

0330 *Delineator (Type II) 6.000

0.000

612-00002  
 

6.000

EACH

20.70000 124.206.000

0.00

0335 *Delineator (Type III) 16.000

0.000

612-00003  
 

58.000

EACH

21.80000 348.8016.000

0.00

0340 *1 Inch Electrical Conduit 125.000

0.000

613-00100  
 

125.000

LF  

6.20000 775.00125.000

0.00

0345 *2 Inch Electrical Conduit 130.000

45.000

613-00200  
 

180.000

LF  

13.00000 2,275.00175.000

585.00

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

45.000

SF  

14.70000 0.000.000

0.00

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

180.000

LF  

5.45000 0.000.000

0.00

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

18.000

EACH

15.30000 0.000.000

0.00

0365 *Flashing Beacon (Solar Powered) 2.000

0.000

614-80001  
 

2.000

EACH

7,840.00000 15,680.002.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Rumble Strip 0.000

69,181.000

614-80385  
 

69,181.000

LF  

0.20000 13,836.2069,181.000

13,836.20

0375 *Telemetry (Field) 1.000

0.000

614-86105  
 

1.000

EACH

6,400.00000 6,400.001.000

0.00

0380 *Weather Monitoring System 0.900

0.000

614-86741  
 

1.000

EACH

39,800.00000 35,820.000.900

0.00

0385 *Fold-Over Tower (ITS) 1.000

0.000

614-86752  
 

1.000

EACH

8,970.00000 8,970.001.000

0.00

0390 Detour Pavement 6,843.000

0.000

621-00450  
 

6,843.000

SY  

21.00000 143,703.006,843.000

0.00

0395 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

32,600.00000 32,600.001.000

0.00

0400 *Construction Surveying 0.920

0.000

625-00000  
 

1.000

L S 

37,800.00000 34,776.000.920

0.00

0405 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

349,400.00000 349,400.001.000

0.00

0406 Mobilization (without Autopay) Added by MCR #1 Line #1 2.000

0.000

626-00100  
 

2.000

L S 

555.00000 1,110.002.000

0.00

0410 *Pavement Marking Paint 1,477.000

55.000

627-00001  
 

1,532.000

GAL 

37.20000 56,990.401,532.000

2,046.00

0415 *Epoxy Pavement Marking 321.000

158.000

627-00005  
 

500.000

GAL 

84.00000 40,236.00479.000

13,272.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

90.000

627-30410  
 

90.000

SF  

15.20000 1,368.0090.000

1,368.00

0425 *Flagging 3,208.500

324.000

630-00000  
 

5,000.000

HOUR

19.90000 70,296.753,532.500

6,447.60

0430 *Pilot Car Operation 620.500

19.000

630-00001  
 

639.500

HOUR

37.60000 24,045.20639.500

714.40

0435 *Traffic Control Inspection 114.000

18.000

630-00007  
 

132.000

DAY 

277.00000 36,564.00132.000

4,986.00

0440 *Traffic Control Management 102.000

17.000

630-00012  
 

228.000

DAY 

658.00000 78,302.00119.000

11,186.00

0445 *Barricade (Type 3 M-A) (Temporary) 10.800

0.000

630-80335  
 

12.000

EACH

27.70000 299.1610.800

0.00

0450 *Construction Traffic Sign (Panel Size A) 39.600

0.000

630-80341  
 

46.000

EACH

5.55000 219.7839.600

0.00

0455 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

80.000

EACH

5.55000 399.6072.000

0.00

0460 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

10.000

EACH

5.55000 49.959.000

0.00

0465 *Construction Traffic Sign (Special) 89.100

0.000

630-80344  
 

99.000

SF  

27.70000 2,468.0789.100

0.00

0470 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

3.000

EACH

4,430.00000 11,961.002.700

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Drum Channelizing Device 108.900

0.000

630-80360  
 

121.000

EACH

33.20000 3,615.48108.900

0.00

0480 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

44.30000 0.000.000

0.00

0485 Concrete Barrier (Temporary) 2,950.200

0.000

630-80370  
 

3,278.000

LF  

25.00000 73,755.002,950.200

0.00

0490 *Traffic Cone 360.000

0.000

630-80380  
 

400.000

EACH

1.10000 396.00360.000

0.00

0495 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

3,870.00000 6,966.001.800

0.00

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

272,839.280

F A 

1.00000 0.000.000

0.00

0505 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A Fuel Cost Adjustment 59,925.730

502.920

700-70016  
 

60,428.650

F A 

1.00000 60,428.6560,428.650

502.92

0515 F/A Asphalt Cement Cost Adjustment 92,915.980

362.360

700-70019  
 

150,000.000

F A 

1.00000 93,278.3493,278.340

362.36

0520 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Quality Incentive Payment 66,370.870

0.000

700-70025  
 

300,000.000

F A 

1.00000 66,370.8766,370.870

0.00

0535 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A Furnish & Install Electrical Service 297.410

0.000

700-70082  
 

297.410

F A 

1.00000 297.41297.410

0.00

0545 F/A Communication Lines 1,078.450

0.000

700-70230  
 

2,000.000

F A 

1.00000 1,078.451,078.450

0.00

0550 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0646 Added Item (Dollar)/ Stockpile - Fence 1,990.210

0.000

900-00006  
 

10,605.830

DOL 

1.00000 1,990.211,990.210

0.00

CAT 5,634,425.72112,179.446,584,623.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-17-X 

0555 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 7,700.001.000

0.00

0560 Structure Excavation 885.000

0.000

206-00000  
 

885.000

CY  

6.65000 5,885.25885.000

0.00

0565 Structure Backfill (Class 1) 438.000

0.000

206-00100  
 

438.000

CY  

21.20000 9,285.60438.000

0.00

0570 *Shoring 0.500

0.000

206-01750  
 

0.500

L S 

66,500.00000 33,250.000.500

0.00
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PCN: 17113-BID    ESTIMATE RUN 09/01/2011

PROJECT: ES4 0853-072                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES A-17-X 

0575 *Concrete Class D (Box Culvert) 346.000

92.000

601-03030  
 

438.000

CY  

358.00000 156,804.00438.000

32,936.00

0580 *Reinforcing Steel 66,303.000

16,456.000

602-00000  
 

82,940.000

LB  

1.05000 86,896.9582,759.000

17,278.80

0585 *Reinforcing Steel (Epoxy Coated) 3,536.000

1,178.000

602-00020  
 

4,714.000

LB  

1.30000 6,128.204,714.000

1,531.40

CAT 305,950.0051,746.20306,140.05CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES A-17-Y 

0590 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

7,700.00000 7,700.001.000

0.00

0595 Structure Excavation 365.000

0.000

206-00000  
 

365.000

CY  

6.65000 2,427.25365.000

0.00

0600 Structure Backfill (Class 1) 85.000

0.000

206-00100  
 

356.000

CY  

21.20000 1,802.0085.000

0.00

0605 *Shoring 0.500

0.000

206-01750  
 

0.500

L S 

66,500.00000 33,250.000.500

0.00

0610 *Concrete Class D (Box Culvert) 364.300

103.000

601-03030  
 

467.300

CY  

358.00000 167,293.40467.300

36,874.00

0615 *Reinforcing Steel 71,679.000

19,470.000

602-00000  
 

91,149.000

LB  

1.05000 95,706.4591,149.000

20,443.50

CAT 308,179.1057,317.50313,924.30CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE A -17-W 

0620 Removal of Asphalt Mat (Special) 231.000

0.000

202-00226  
 

231.000

SY  

9.60000 2,217.60231.000

0.00



CONTID: C17113         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 17113-BID    ESTIMATE RUN 09/01/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:29:36

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE A -17-W 

0625 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,220.00000 4,220.001.000

0.00

0630 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000

TON 

66.10000 0.000.000

0.00

0635 *Waterproofing (Membrane) 231.000

0.000

515-00120  
 

231.000

SY  

15.70000 3,626.70231.000

0.00

0640 *Bridge Expansion Joint (Asphaltic Plug) 60.000

0.000

518-01001  
 

60.000

LF  

241.00000 14,460.0060.000

0.00

0645 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000

SF  

602.00000 0.000.000

0.00

CAT 24,524.300.0024,524.30CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,200.00000 15,200.001.000

0.00

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0660 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

887.00000 1,774.002.000

0.00

0665 F/A Phone Service Long Distance 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 31,274.000.0032,274.00CURRENT AMT0400 $ $ $

$ 6,304,353.12221,243.14$7,261,485.78$CURRENT AMTPROJECT TOTAL


